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U.S. ENVIRONMENTAL. PROTECTION AGENCY
POLLUTION REPORT

HEADING
Date: November 3, 1997

Subject: Bossert Manufacturing Site

Uti E‘d& County, New York
From: ack n, OSC
.S. CPA, Region II
Removal Action Branch

Tor J. Fox, EPA
R. Salkie, EPA
B. Bellow, EPA
R. Cahill, EPA
G. Zachos, EPA
J. Yu, EPA
J. Rotola, EPA
ERRD, Washington (E-Mail)
M. O'Toole, NYSDEC
J. Durnin, NYSDEC
J. Regan, NYSDEC
E. Hanna, City of Utica
S. Boehlert, U.S. Congress, 23rd District
R. Meier, State Senate, 47th District ,
R. Destito, State Assembly, 116th Distiict
R. Eannace, County of Oneida

START
POLREP NO. §
BACKGROUND
Site No.: s7 -
Delivery Order No.: 2101-02-010
Respunse Authority: CERCLA
ERNS No.: N/A
CERCLIS No.: NYD002249563
NPL Status: Non-NPL
Action Memo Status: Approved on 9/26/97
Start Datc: 9/30/97
Demobilization Date: N/A
Completion Date: N/A
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A,

Incident Category
CFERCLA incident category: Inactive Production Facility
escriptio

The Bossert Manufactunng Site (slte) is an abandoned puu. uction facility located at
1002 Oswego Street in the City of Utica, Oneida County, New York. The Bossert
facility was used for the stamping, weldment, and fabrication of sheet metal items
such as brake backing plates and stecl floor grates from 1896 until the mid 1980's.
During its operatiori, PCB oils were utilized in transforme: s and in hydraulic presses
used in the manufacturing process. As a result of past mainifacturing practices and
salvage operations at the site, interior surfaces on floors and walls of the facility, as
well as machinery and other structures wnhm thc bunldmg Fecame contaminated with
PCBs. £ .

CERCLA funds have been activated 1o abate the threal 10 public safety and the
environment. Activity will include the off-site disposal of approximately 3,500 cubic
yards of PCB contaminate debris, asbestos abatement, decointamination of mechanical
and hydraulic presses, and the partml demohnon/shormg of a building.

For a more detailed descnption, see Poln:p Nu 1 (Initial).

IV. . RESPONSE INFORMATION -~ .. .

A,

Situation TR wie Yy T
1. Removal Actions to Date

10/27/97 - 10/31/97; A small office trailer was delivered to site on October 27. The
uuiler will be occupied by the site security guard when site work is not being

conducted. Transportation and disposal (T&D) of PGB ‘contaminated debris began

during this time period. Seven truckloads of PCB contaminated debris with a
combined volume of 195 cubic yards were transporied ofT site and disposed of at a
permitted landfill. One kerosene tank and one diesel tank were delivered and filled
with fucl on October 30, The tanks will be used for_ the refueling of equipment
throughout site activities. The ERRS contractor utilized sand previously delivered to
site to construct a secondary comainment system around the kerosene and diesel fuel
tanks. One roll-off dumpster of salvageable steel and scrap metal wasy removed from
site on October 31.° Recovcred funds will be readministéred into the ERRS project
ceiling. =
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The PRP Search for the site has been initiated and cnﬁllt'.emr_enr_ gffort_s, are continuing.

B. Planned Removal Actions

ERCS will continue loadout and T&D of PCB contaminuix] debris during the week
of November 4. ERCS will also begin loadout of PCB ¢ontaminated kiln dust and
spent carbon, .

C. Key Issues

N/A

V.  COST INFORMATION AS OF NOVEMBER 3, 1997 *

ERCS Contractor $ 1,826,273

START Contractor Costs 128,724

(‘1 Intramural Costs — 206,484
& TOTAL $ 2,161,481
L Project Ceiling $ 5,990,000
Percent of Project Funds Remaiuing G3.9%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The cost accounting provided in this report does not
necessarily represent an exact monetwy figuie which the governent may include in any
claim for cost recovery.

V1. DISPOSITION OF WASTES

(Chemical Waste Management
Model City, NY

PCB Kiln dust & 0 tons Consolidated & Landfilled | Chemical Waste Management
spent carbon Covered | .| Mode City, NY
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